

PB88-197561

Resource Recovery Plant Implementation
Guides for Municipal Officials
Planning and Overview

(U.S.) Environmental Protection Agency
Washington, DC

1976



U.S. Department of Commerce
National Technical Information Service

NTIS

REPORT DOCUMENTATION PAGE		1. REPORT NO. EPA/530-SW-533	2.	3. Recipient's Accession No. PB88-197561
4. Title and Subtitle Resource Recovery Plant Implementation: Guides for Municipal Officials "Planning and Overview"			5. Report Date 1976	
7. Author(s) Alan Shilepsky & Robert A. Lowe			8. Performing Organization Rept. No.	
9. Performing Organization Name and Address U.S. Environmental Protection Agency Office of Solid Waste 401 M Street, SW Washington, DC 20460			10. Project/Task/Work Unit No.	
			11. Contract(C) or Grant(G) No. (C) (G)	
12. Sponsoring Organization Name and Address			13. Type of Report & Period Covered	
			14.	
15. Supplementary Notes				
16. Abstract (Limit: 200 words) This Report replaces an earlier version entitled Resource Recovery Plant Implementation: Interim Report (SW-480) (PB-259139/4). This report will assist municipal offices in the planning and implementation of processing plants to recover resources form mixed municipal solid waste. <i>cont on a contents</i>				
17. Document Analysis a. Descriptors				
b. Identifiers/Open-Ended Terms				
c. COSATI Field/Group				
18. Availability Statement RELEASE UNLIMITED		19. Security Class (This Report) UNCLASSIFIED		21. No. of Pages 40
		20. Security Class (This Page) UNCLASSIFIED		22. Price PC\$12.95/MF\$6.95

This report replaces an earlier version entitled Resource Recovery Plant Implementation: Interim Report (SW-152).

This publication is the first part of a special series of reports prepared by the U.S. Environmental Protection Agency's Office of Solid Waste Management Programs. These reports are designed to assist municipal officials in the planning and implementation of processing plants to recover resources from mixed municipal solid waste.

The title of this series is Resource Recovery Plant Implementation: Guides for Municipal Officials. The parts of the series are as follows:

1. Planning and Overview (SW-157.1)
2. Technologies (SW-157.2)
3. Markets (SW-157.3)
4. Financing (SW-157.4)
5. Procurement (SW-157.5)
6. Accounting Format (SW-157.6)
7. Risks and Contracts (SW-157.7)
8. Further Assistance (SW-157.8)

An environmental protection publication (SW-157.1) in the solid waste management series. Mention of commercial products does not constitute endorsement by the U.S. Government. Editing and technical content of this report were the responsibilities of the Resource Recovery Division of the Office of Solid Waste Management Programs.

Single copies of this publication are available from Solid Waste Information, U.S. Environmental Protection Agency, Cincinnati, Ohio 45268.

Resource Recovery Plant Implementation:

Guides for Municipal Officials

PLANNING AND OVERVIEW

This guide (SW-157.1) was compiled
by Alan Shilepsky and Robert A. Lowe

U.S. ENVIRONMENTAL PROTECTION AGENCY

1976

SW-533

resource recovery plant implementation

PB88-197561

guides for municipal officials

technologies risks
and contracts markets
accounting format
financing procurement
further assistance

REPRODUCED BY

• U.S. DEPARTMENT OF COMMERCE
National Technical Information Service
• SPRINGFIELD, VA. 22161

SW-533

Contents

I. Introduction -----	1
II. Steps to Resource Recovery -----	2
III. Study -----	3
Resource Recovery Task Force -----	3
Areas for Study -----	4
Setting Local Goals -----	7
Outside Planning/Implementation Assistance -----	7
IV. Selection -----	13
Major Decisions to be Made -----	14
Technology - Market -----	15
Financing -----	16
Operation -----	17
Procurement Strategy -----	17
V. Procurement -----	24
Procuring a Consulting Engineer -----	24
Procuring a System Contractor -----	26
Footnotes -----	34

- a -

RESOURCE RECOVERY PLANT IMPLEMENTATION

by Alan Shilepsky* and Robert A. Lowe**

Interest in resource recovery is growing rapidly. Scores of cities are investigating processing systems that will divert their solid wastes away from incinerators and landfills and back into the economic system, to serve as replacements for expensive fuels and scarce virgin raw materials. Not only does this new approach to the centuries-old garbage problem make economic sense, but it is in accord with the public's demand that wasteful, "throw-away" attitudes be reversed.

Cities caught up in the rush for resource recovery do have a problem though, because they have little to guide them in making choices in this new field. The prior experiences of city officials offer limited guidance to the sophisticated technologies, procurement problems, and management alternatives involved in resource recovery. Consequently, officials often find decisions on resource recovery difficult and perplexing due to the high capital requirements, the wide range of largely unproven alternatives, the market and operational uncertainties, and the range of procurement and management alternatives. They may ultimately decide to wait until they see how other cities implement resource recovery. The result, of course, is that many cities that could solve a major part of their solid waste problem via resource recovery may lose years in the waiting.

The U.S. Environmental Protection Agency (EPA) recognizes the gravity of the problem city officials face. Consequently, EPA's Office of Solid Waste Management Programs (OSWMP) has developed a series of guides that is intended to facilitate the acquisition of resource recovery plants. This series is based on OSWMP's experiences as well as those of pioneering cities in the resource recovery field.

Entitled Resource Recovery Plant Implementation: Guides for Municipal Officials, this series examines in detail a variety of important implementation issues, including planning, technology, markets, financing, procurement, contracts, and an accounting format. A separate guide treats each individual issue.

*Mr. Shilepsky, formerly a physical scientist/policy analyst in the Resource Recovery Division of the U.S. Environmental Protection Agency's Office of Solid Waste Management Programs, is currently working in the Energy Special Programs of the U.S. General Accounting Office.

**Mr. Lowe heads the technical assistance program of the Resource Recovery Division of the U.S. Environmental Protection Agency's Office of Solid Waste Management Programs.

STEPS TO RESOURCE RECOVERY

Resource recovery, namely the recapture and reutilization of material and energy products from municipal solid wastes, can be accomplished in two ways. Recovered resources can be segregated at the source (e.g. the home) and separately collected, or they can be separated out of the waste stream by means of high-technology mechanical processing systems. The Office of Solid Waste Management Programs recommends both these approaches, but this report concerns itself only with the latter.

There are three major steps to the implementation of high-technology resource recovery: study, selection, and procurement, in that order. Each of these steps is important to eventual success and must be conscientiously executed in its turn. A general description of each follows:

Study. The study step lays the groundwork for the other two steps, for it creates the Task Force that is necessary to bring resource recovery into practice and it generates the knowledge base that is essential for informed choice later on. It also specifies the city's general goals in solid waste management and resource recovery, which are important inputs to the selection step.

Selection. The selection step is the major decision step in resource recovery implementation because through it the city determines the general outlines of the resource recovery package to be procured. This includes questions of technical concept, management alternatives, financing, and strategy for actually procuring the recovery plant. In practice, this step is usually combined with the study step into a single "planning" step, the product of which may be a comprehensive feasibility study and resource recovery plan.

Procurement. The procurement step starts with a conceptual plan for resource recovery and ends with an operating plant. It includes hiring the facility designer and builder, formulating a mutually acceptable legal arrangement between the parties involved in procurement, and securing financing for the system.

The city must obtain the active involvement of experts in each of these three steps. Impartial management, engineering, and legal assistance is necessary in the study and selection steps in order to devise a workable plan. Later, in the procurement step, a system designer must be chosen to actually design a plant. Project success will depend on how wisely the city chooses and utilizes these various types of assistance as the implementation progresses.

A discussion of the three major steps follows, with emphasis on the issues and problems that OSWMP has found to be most significant to date for cities involved in implementation.

STUDY

Resource Recovery Task Force

Before any resource recovery effort can begin, those in political authority in the interested city or region must charge a single group--it might be called the Resource Recovery Task Force--to plan a recovery system and shepherd its implementation. A specific set of tasks and a schedule for completing them must be stipulated. The political authority--it may be the mayor or the city or county council--must also assure that the Task Force will be able to execute its responsibility effectively, and does this by providing it with the following three elements necessary for success.

Broad Participation. The Task Force might have as its core an existing group, like the department of public works or the city planner's office, or it could be specially constituted, like an ad hoc interdepartmental committee set up by the mayor. In any case, its effectiveness depends on inputs and participation from all parts of the community that are necessary for success. Besides obvious participants such as the department of public works, the city attorney's office and the budget office, others that might be included are local environmentalists, State officials, private collection and disposal companies, any company that may prove to be a major user of recovered products (e.g. a local electric utility), and neighboring cities, if their wastes will be necessary to make the economics of a plant acceptable.

A Task Force that lacks broad participation brings only one point of view to the planning process, and may devise a plan that contains embarrassing blind spots. For instance, a Task Force composed only of public works officials may develop a recovery plan that can not be implemented for legal or financial reasons, or which overlooks the problem of market acceptability of the recovered products. Likewise, city planners may overlook technical or operational difficulties. Such questions should be raised and settled early in the planning and implementation process while there is still flexibility, and while they can still be adjusted for without a great loss of money, time, or morale. The best way to raise them early is to have a broadly constituted Task Force that will bring many perspectives to bear on the problem.

Sufficient Authority. The Task Force must have enough authority to execute its responsibility effectively, including the authority to hire consultants, negotiate with system designers, and prepare requests for proposals. The Task Force must also have the authority to make recommendations on system designers, financial plans, and contractual arrangements.

Since there are many powers necessary to implementation that are not delegable by the mayor (or whoever else set up the group), the Task Force must have and maintain access to him, and keep him apprised

of its activities and decisions. In particular, the Task Force must not get so far out in front of him that he can not or will not support it at critical stages in the implementation process.

Adequate Resources. A third Task Force requirement is sufficient resources, in terms of money, time, and manpower. Though cities are often reluctant to allocate large sums of money for planning activities, the investment is well worth it. Cities under one million population can usually contract for resource recovery planning assistance for less than a fraction of a percent of the \$10 to \$100 million or more a large-scale recovery plant will cost. Therefore, planning assistance can easily pay for itself many times over by helping optimize system selection at the outset.

Personnel resources are even more important than money, because the problems in recovery implementation are complex and far-reaching. The city must commit knowledgeable staff and sufficient time to the activity. This is especially important in the appointment of the Project Manager, whose responsibility it is to direct the Task Force and see that its implementation schedule is followed. The project manager should be able to devote the majority of his or her time to this assignment; otherwise, resource recovery will bog down when other responsibilities demand attention.

A mistake made in some cities is to set up an ad hoc Task Force comprised solely of the department heads of the relevant city departments, all of whom have concerns much more immediate than resource recovery and who probably focus on this problem only during the infrequently called meetings. Then, if adequate full-time staff support is lacking, and if the leader has as little time for the project as his colleagues, the process will move purposelessly and fitfully, if it moves at all.

Areas for Study

Probably the most important steps city officials take in preparing for resource recovery are the first ones, for a successful system hinges on the quality of the initial planning and analysis. There are many areas that require study at this stage, and the main ones are discussed below.

Local Solid Waste Situation. Obvious items for study include the dimensions of the local solid waste problem. To determine the necessary plant capacity, approximate disposal tonnages must be learned, both on the average and under seasonal fluctuations. Additionally, the increase in local solid waste generation must be projected over the life of the recovery system.

Waste composition, both seasonal and yearly average, is another important factor, especially if the averages differ significantly from national averages. Knowledge of the composition is necessary to determine the marketability and quantities of possible recovered products. For instance, a low aluminum can content would indicate that the economics were not right for add-on aluminum recovery equipment. Effects that must be anticipated and taken into consideration include changes that may occur from the introduction of other solid waste management strategies, such as a change in collection practices (e.g. separate collection of newspapers) or waste reduction (e.g. mandatory beverage container deposits). Separate collection, waste reduction, and resource recovery plants are compatible if properly planned.

Other solid waste system factors that must be surveyed include: current and anticipated disposal costs (to get a baseline for comparison with recovery system economics), the presence of special wastes, and prospective locations for a plant and a residual landfill.

Available Technologies. The Task Force must next consider the range of technologies available for processing and recovering solid waste, and the characteristics of each. Factors for study include the concept itself, its feasibility, its reliability, its projected economics, and the form and quality of the products it generates.

The analysis of technology is a two-step process. First, general information on various technologies can be obtained through seminars and publications prepared by various groups including EPA's Office of Solid Waste Management Programs, the International City Managers Association, the National Association of Counties, and the National League of Cities - U.S. Conference of Mayors. OSWMP, in particular, is demonstrating technologies, evaluating their economics, and is generally serving as an information clearing house for resource recovery information.

Later, with the assistance of technical consultants, the Task Force should select from the general gamut of technologies a few that appear most applicable to its city's needs and circumstances, and concentrate on them in depth. The Task Force, or its representatives, can accomplish this focused study by visiting pilot plants and discussing options with firms that are familiar with the most interesting resource recovery concepts.

Local Markets. Once the Task Force has a feeling for the available technologies and their products, it can analyze the local market situation to determine which of these products can be sold locally, and at what prices. This analysis is crucial, for a suitable agreeable market is essential if the recovery circle is to be closed.

Success hinges on two factors: local industries and economics. First, an industry must be present that can use the recovered product,

otherwise it will be nothing more than a residual that must still be disposed. Second, the product must be able to command a sufficiently high price on the market to reasonably offset recovery costs, otherwise it might be cheaper to shut down the plant and haul the incoming wastes to a low cost landfill.

Superficial market studies are insufficient since only a detailed look at local industries can determine if they can use and will buy waste-based products. Nothing can be assumed. For instance, some cities assume any electric utility can take shredded solid waste as a fuel. But if the utility's boilers burn oil, they may not have the ash-handling capability necessary for utilizing shredded waste. Or, even if a utility does have coal-burning, ash-handling boilers, the boilers may only be fully fired during peak-loading periods (a few hours a day), in which case they may not constitute a viable market for a waste fuel. Specific details are important for ascertaining materials recovery markets also; a scrap dealer may not be willing to pay premium prices (or anything) for a low-quality ferrous material, or a detinner may not want can stock that has been balled up by a shredder and has little exposed surface area.

An adequate market study should identify a number of potential markets and determine the specifications, quantities, and price each would set for recovered products. It should also recognize the possibility of market displacement, where new recovered products may displace old ones from their traditional markets and thus create a new solid waste problem.

Institutional Factors. The final subject for study concerns institutional factors, as distinguished from technical and market factors. These include the legal, organizational, and financial factors that impact on the city's ability to plan a system, procure it, finance it, and operate it. Questions to be raised here include: what are the laws affecting the process by which the city can procure a recovery system; can the city efficiently operate a recovery plant and market the product itself; can the city assure that wastes will be delivered to the plant; what financing options are available to the city; and what arrangements (such as "put or pay" clauses) must be made to meet the requirements of the financial community. The complexity of such considerations can be seen by expanding on just one of these questions, that pertaining to procurement.

Many States allow their cities little flexibility in procuring capital improvements. Often State laws require competitive bidding and forbid negotiated procurements and turn-key construction contracts. Similarly, there may be constraints on the procurement of services, such as prohibitions of long-term contracts. The Task Force must be aware of these constraints so it can determine a workable and legal recovery plan. (Conversely, it may wish to petition its State legislature for remedial legislation.) The interrelation of legal and other institutional factors will become obvious in later sections of this paper.

Many communities begin by studying technologies and markets, but they make the mistake of waiting until that study is well advanced before considering institutional factors. The result is usually the loss of time and the wasting of money. Instead, institutional factors should be considered from the beginning.

Setting Local Goals

The Task Force must do more than gather factual information during the study stage; it must also begin to consider the city's various resource recovery goals and their relative importance. Possible goals include low cost, dependability, minimum environmental impact, maximum resource recovery, and minimum land requirements (to forestall a controversial search for a new landfill).

Consideration of goals is important because different goals dictate different approaches to the disposal problem, as is suggested in Table I. If cost is the only concern, for instance, then close-in landfill should be considered even in the face of possible citizen dissatisfaction. Conversely, if maximum resource recovery is the goal, a sophisticated "total" materials recovery technology may be called for, even in the face of technological and economic uncertainties. Clearly, it is a fallacy to think that any one approach will satisfy all goals equally.

The earlier the Task Force can ascertain its primary goals, the sooner it can eliminate unacceptable systems from consideration. This will speed the decision process and give the Task Force time to concentrate on a few options in depth. It also will benefit any system vendor who might otherwise have gone to a great deal of expense to prepare a proposal for the city only to learn that his system was in conflict with hitherto unstated goals of the Task Force.

Finally, a Task Force that specifies its key goals early is less likely to find itself in the position of merely responding to the proposals of outsiders, and running the risk of failing to acquire an important system feature such as hazardous waste-handling equipment or built-in redundancy because no proposal included such a feature. This would be like a shopper given to impulsive buying who defines grocery needs while pushing the supermarket cart down the aisles, and who forgets to buy the butter because it is not plainly in view. A comprehensive system selection shopping list is needed, and such a list is more easily prepared if the Task Force tries to lay out its goals explicitly beforehand.

Outside Planning/Implementation Assistance

Few cities have all the information and expertise necessary for resource recovery implementation; rather, success will depend on help from the outside. It is important that the Task Force knows what kind of help it needs, where to get it, and how to use it.

TABLE 1
SOLID WASTE/RESOURCE RECOVERY GOALS AND THEIR PROGRAM IMPLICATIONS

Goal	Possible Programs
Minimize Cost	.Landfill close-in if possible .Skim resource cream by separate collection
Minimize Land Requirements Locally	.Stretch present landfill life through volume reduction (e.g., energy recovery) .Long haul
Minimize Pollution	.Clean up current activity (e.g., install precipitators on incinerator, collect landfill leachate) .Initiate new non-polluting modes (e.g., resource recovery)
Maximize Resource Recovery	.Initiate separate collection .Initiate high technology materials recovery system

Different types of assistance are required at different times in the implementation process. It is useful to make a distinction between the general technical and managerial services required by the Task Force leading up to the choice of a specific technical concept, and the specific engineering design services required once the specific technical concept has been chosen. (In this paper, the term "consultant" is used to designate the provider of the former type of assistance and "system designer" is used to designate the provider of the latter type.) It should be noted that only consulting engineers can be considered as potential providers of both types of services. Management consultants, for instance, would be unable to prepare the engineering drawings required of a system designer, and system contractors with proprietary technologies would be unable to provide the impartial advice required of a consultant.

Consultants. There are a variety of types of consultants who have proven helpful to cities engaged in resource recovery implementation, including consulting engineers, management consultants, legal consultants and financial consultants. They have been called upon to prepare necessary implementation documents like feasibility studies, market analyses, requests for proposals, and contracts, and to perform functions such as assessing the legality of financial and management packages and evaluating recovery system proposals. Their help is also necessary for other tasks the Task Force lacks the time or the expertise to execute, such as formulating new procurement strategies or writing long-term market and service contracts.

Because of the complexities involved in the overall resource recovery implementation process, the Task Force should require that each consultant it hires has the expertise necessary to execute all the specific tasks he is assigned. This means, for instance, that a consulting engineer or management consultant hired to do a complete planning study must possess or acquire the appropriate personnel to execute the technical, marketing, legal, and financing aspects of the work. Frequently, all of these skills do not reside in a single firm, and then a team approach may be useful.

Cities that hire consulting engineers to develop their resource recovery plans should be sure that the firm it hires is capable of analyzing and evaluating all available resource recovery alternatives. This can be assured by selecting firms with personnel who are familiar with the full spectrum of current technologies, including the more developmental ones like pyrolysis, wet processing, and glass and nonferrous recovery, or who plan to work jointly with such a firm on the project. Consultant teams without a broad focus may tend to recommend approaches that unjustifiably rely on only those technologies with which they are most familiar.

Prior to the choice of a system designer, the Task Force needs impartial advice and should not rely heavily upon any company with a

technological ax to grind. Therefore, it should choose as its technical consultant an independent firm rather than any company that is marketing a proprietary process. On the other hand, the Task Force should recognize the existence of a possible conflict of interest in any situation where a consultant of any kind has the opportunity for future work in some --but not all--of the options which he/she is called on to investigate. To eliminate any potential bias caused by the possible inducement of subsequent work, one county explicitly excluded the firm that helped plan its system from competing for its design and operation. The same arrangement could be made with financial and legal advisers.

Utilization of Consultants. Before the Task Force commits itself to a major resource recovery study, it should perform a rough preliminary study of local conditions to determine if resource recovery is locally possible at all. A quick survey of the city's goals, its existing disposal options, the costs of resource recovery, and the possibility of local markets may rule out resource recovery in the near-term altogether. On the other hand, the preliminary study may indicate the need to retain a consultant to conduct further investigations. Then, the preliminary study would serve as the basis for intelligently hiring and guiding him, by indicating the areas that need more examination.

Guidance is important. The Task Force should require that the consultants perform problem-oriented work geared to the specific situation and problems of the city. Their work should be managed closely by the Task Force. The Task Force should be careful not to abdicate its responsibility to set goals and make policy decisions. This will require that the Task Force expend effort and time itself, planning the consultant's scope of work and monitoring his progress.

The consultant's work should not be confined to gathering general resource recovery information that may have only limited relevance to the city's specific problems. What a Task Force needs and should ask its consultant for is individualized information about how recovery problems and technologies apply to the local situation. For instance, that energy prices are going up is a cliché; what is important is how this national trend affects the prices that nearby markets will pay for specific products that can be generated from local waste. What is needed are the names of companies that might buy, the particular specifications of the products that would be bought, the types and costs of specific technologies that can provide the product, and the procedures involved in actually getting a system underway.

System Designers. It is important during the study stage for the Task Force to obtain direct and specific information on the forms of technology that are available. This is done by initiating discussions with the system designers that are offering to design systems for cities, namely consulting engineering companies and system contractors.

Cities are familiar with consulting engineers and the services they provide in planning capital improvements. In fact, a consulting engineer may already be serving the Task Force as an impartial consultant to analyze resource recovery technologies and formulate a plan. On the other hand, system contractors are relatively new to the experience of cities.

A resource recovery system contractor is a company that has developed a particular recovery concept and has tested it out in a pilot plant operation. Now it is offering to design and construct a scaled-up plant for a city, and possibly to handle other aspects of getting a plant operating, such as financing, operating the plant, and marketing the products. It may subcontract major portions of the work to other companies. For instance, plant design may be subcontracted out to an engineering firm, or operations and residual disposal to a waste management firm.

A distinguishing characteristic of a system contractor is that it is a monolithic legal entity that signs a two-party contract for a resource recovery plan with the city and, therefore, must bear full legal responsibility for plant failure. (1) This is in contrast to the situation where the city retains one party, a consulting engineer, to design a plant, and another party, a construction firm, to build it. Such an arrangement clouds the issue of responsibility if difficulties in performance arise.

Obtaining Preliminary Information. The types of information that the Task Force should acquire from system designers include the following:

- technical aspects--this includes the proposed technology, as well as recovered products, markets, and environmental impacts. Pilot plant experience should also be specified.
- economics--this will include rough estimates of the capital and operating costs of a facility that would suit the city's needs, as well as a rough idea of the revenues that might be expected from the recovered products.
- management packages--this will give the Task Force an idea of the types of institutional arrangements (operation, financing, risk sharing, etc.) that are available. Since the management package has a strong impact on risk, costs, and efficiency, this information is as important as information about economics and technology.

A good way a Task Force can obtain the above information from system designers is to request qualifications and conceptual proposals from a number of companies through a Request for Qualifications (RFQ). The responses would include detailed information on the company's technical and financial capabilities, as well as a general idea of the type of

system each company would propose to build for the city, and under what type of management, cost, and risk arrangements. The city should stipulate that no final contract award would be made on the basis of these proposals, but that they will serve as the starting point for city-company discussions.

The responses to the RFQ will enable the Task Force to eliminate some technical concepts on the basis of the city's particular constraints, such as finances, lack of particular markets, or city goals. Then, the field of possible designers can be narrowed on the basis of whether they offer the type of system and arrangement the city wants and whether they have proven themselves qualified.

It is important to distinguish between an RFQ and a formal Request for Proposals (RFP, to be discussed in detail later), because some cities make the mistake of issuing the latter while they are still in the study stage. A formal RFP calls upon each company to propose a highly specific technical system, including plant layout, equipment specifications, expected product output, etc. The company is also asked to specify the contractual obligations that will exist between the parties, and to bid a fixed price for this package. This is in contrast to the less exacting RFQ, which requires only a conceptual plan and no precise price or contract. Another difference is that the RFP implies an intent on the city's part to make a prompt contract award on the basis of the proposals received, while the RFQ expressly denies this intent.

The problem with using an RFP during the planning stage is that the Task Force is in no position to make a final choice, and it will be using the companies' formal proposals as a means of defining its own needs and goals. It likely will find that it wants a technical and managerial package that is a combination of many proposals, and will have to throw out all proposals and prepare a new RFP that specifies the city's new requirements. This will be demoralizing and unfair to the bidders who may have spent considerable time and upwards of \$50,000 to \$100,000 in preparing their proposals.

Careful Pace Required. A recurrent danger in resource recovery decision-making is that Task Force will seize upon the first resource recovery system that is proposed to it, even though better approaches may be available. This rush to judgment may stem from impatience or from ignorance of other possibilities. It usually occurs when an advocate of a particular type of system is able to convince city officials to buy his system before they have considered in depth the relative strengths and weaknesses of all available systems.

The most troublesome "advocate" to the city is the "blue skies" system promoter who takes advantage of the city's enthusiasm for resource recovery and its ignorance of the actual processes involved. These entrepreneurs themselves may know relatively little about technology, though they are usually sincere in the belief that their system will

work if it is "only given a chance." They may be sure that their 15-ton-per-day pilot plant will readily scale up to 1000-ton-per-day, or they may feel that a pilot plant is not necessary at all. Such naive technological optimism is a danger the city should avoid.

The city should likewise be wary of promoters (or subsidiary companies) who do not have the financial backing to implement their systems themselves, but instead want the city to put up all the necessary capital or, at least, to provide the legitimacy of a city contract so construction funds can be borrowed. The city should also be wary of appeals to extraneous factors such as local pride-if local citizens are involved as inventors or stockholders.

Obviously, the city should avoid an arrangement where its partner in resource recovery has neither proven technical ability nor the capacity to limit the city's financial risk if the system does not perform. For this reason, the Task Force should not closet itself early with a single vendor, but should get information from and maintain contacts with many outside parties, including other system designers and impartial observers like the EPA. Open discussions with many points of view expressed bring out the flaws of the undesirable options, and may save the city money, time, and embarrassment in the long run.

SELECTION

All of the information - gathering and goal-setting of the study stage should be directed toward making decisions in the selection stage. The end-product of the selection stage should be a set of choices integrated into an implementation plan. As already noted, the selection stage is often combined with the study stage in a single phase of the overall process, namely the planning phase. A Task Force, for instance, may prepare a single report combining the conclusions of the selection stage with the justifying backup data of the study stage. Similarly, a consultant may be asked to prepare this comprehensive document. Though, in that case, the Task Force should participate significantly in the selection stage of the consultant's work to insure that the tradeoffs and decisions made reflect the city's goals.

Just as the consultant should coordinate closely with the Task Force during the selection stage, the Task Force must coordinate with the political authorities to which it is responsible, such as the mayor or the city council. Only in this way can it be assured that the decisions reached are understood by, and have the backing of, those who have the power to carry them out.

Major Decisions to be Made

There are a number of individual but interrelated decisions to be made in the selection stage which, when taken together, add up to a complete plan for resource recovery. These decisions will have to be made under conditions of uncertainty (that is, in the absence of perfect information). Investing in a project requires assuming risk. The greater the uncertainty and the greater the amount of money at stake, the greater the risk.

The mention of risk usually draws newspaper headlines that can paralyze public officials because cities are expected not to take risks. But cities do take risks in many projects (civic centers, transportation systems, even schools); therefore, some risk must be acceptable. The effective manager will not be intimidated by the possibility of risk but instead will manage the risks.

Management of risk is a three-step process:

- a) Identify and quantify risks
- b) Reduce risk, in either of two ways:
 - 1) Absolutely, by selecting a more proven technology over a more developmental one, or
 - 2) By assignment, by obtaining performance guarantees from a system contractor
- c) Decide on which types of risks are appropriate and whether the levels of risk are acceptable.

The individual decisions that must be made in the selection stage include the following:

- a) Site - specific sites for recovery operations and residual disposal must be determined. The problem of winning public acceptance of these must also be considered.
- b) Markets - specific markets for recovered major products must be established. The selection of the technology depends upon which products can be sold.
- c) Technology - the Task Force must choose between technologies for conversion of waste to energy such as waterwalled incineration, shredded fuel processing, wet pulping, pyrolysis, etc., and must decide between materials recovery options for fiber, ferrous, glass, and aluminum.
- d) Operation - operational responsibility must be determined. It can be assigned to the city's department of public works, a newly-constituted public authority, the company that designed the plant, or a local service contractor.
- e) Ownership - ownership can be public or private.

f) Financing - a variety of capital financing options are available.

g) Procurement Strategy - this includes choices between using consulting engineers or system contractors, and whether to use an architectural and engineering approach, a turn-key approach, or a full service approach.

h) Schedule - a schedule should be formulated that indicates the time-phasing of all the steps necessary to complete the plan.

Interrelationship of Choices. All of the above decisions must be combined to form a coherent, logical implementation plan. Choices in one category may preclude certain options in another category; for instance, a pyrolysis system may not be procurable from a consulting engineer, or a public operation may make private ownership unlikely. If the Task Force is unsure whether its plan is workable, it must consult with experts.

The Task Force does not have to make its decisions in the order listed above, since "pacing" constraints will vary from city to city. For example, a city may have procurement laws that forbid design and construction by the same company, thus limiting the Task Force's choice of technology to only those that are available from independent consulting engineers (i.e. do not construct). The Task Force must understand its own city's constraints and the interrelationship between the choices so it can determine which decisions must come first and how they will affect the others.

Some of the general tradeoffs in the various categories are sketched below. Further data and considerations are discussed in other EPA publications.

Technology - Markets

Since each technology has characteristic output products that must be matched against the needs and constraints of potential users, the choice of a technical system must be made concurrently with the identification of markets for recovered products. The reader is referred to two companion sections of this Guide series: Technologies (SW-157.2) and Markets (SW-157.3).

A city that fails to identify markets at an early date takes the risk of choosing a system that will produce unmarketable outputs. At its worse, this can create a new waste problem, such as the cases of composting plants that surrounded themselves with their unsaleable product. But even if the major "output" is readily disposable, such as steam from a waterwalled incinerator, the economics of the facility may be completely undermined. OSWMP knows of two examples in the United States where steam went unused because the problem of marketing this product was downplayed until after the facilities were constructed.

Financing

Long-term municipal financial alternatives can be categorized into two broad types:

1. General obligation financing, and
2. Revenue bond (project) financing.

General obligation bonds are secured by the full faith and credit of the issuer, which can be either a municipality or a corporation. Revenue bonds (project financing) are secured by the project's revenues (from tipping fees and sale of products in the case of resource recovery).

Project financing can be arranged so that the debt is not a liability of either the municipality or the corporation. This is especially important to a city that cannot tolerate further impingement on its debt ceiling; it is equally important to a company that is not large enough to carry on its balance sheet the liability for a project as large as a resource recovery facility. Sometimes, however, the liability for revenue bonds will be deemed to be a liability of either the city or the corporation. Whether this occurs depends upon the applicable State Laws and upon the terms of contracts for supply of waste, purchase of products, technical performance, etc.

At the present time, the risks of resource recovery combined with its low return on investment (relative to other investment opportunities) makes it unable to attract a significant amount of equity capital or general corporate obligation financing. Moreover, most corporations are unable or unwilling to finance a project in such a way that it will appear on the corporation's balance sheet. Therefore, in the foreseeable future, resource recovery projects will be financed primarily through general municipal obligations or project financing, which may or may not be charged against the municipality's debt ceiling, depending on the circumstances.

An important factor in the selection of the financing mechanism is the determination of ownership of the facilities, whether for legal or tax purposes. Some financing mechanisms are not possible with public ownership; others are not possible with corporate ownership.

It cannot be overemphasized that the requirements of the financing mechanism affect all aspects of the project and, therefore, must be considered as early as possible. To do this, the decision-maker is referred to the Financing (SW-157.4) section of this Guide series and is encouraged to acquire the services of a financial consultant. Financial advice is available from investment banking firms, commercial banks, independent consultants, attorneys, and accounting firms.

Operation

The responsibilities for operation of a recovery plant can be assigned to the public sector or the private sector.

The Task Force's choice depends on a diversity of factors including:

(a) Price. A private company may offer to build and operate its own plant and process the city's wastes for a lower price than the city could do itself.

(b) Efficiency. In some cities, the operation of sophisticated facilities by public employees has proven to be unsatisfactory for a number of reasons. These include: union and civil service rules and pay scales that make it difficult to hire and promote only motivated and competent employees, the city's lack of the necessary technical and marketing sophistication, and the lack of profit incentives for public managers to run an efficient operation.

(c) Control. The city may be committed to maintaining direct operational control over its solid waste management system since it may fear that substandard disposal practices or possible plant shutdowns may result if it lacks direct operational authority. Also, it may not wish to give up job opportunities for public employees.

(d) Public Authority Advantages. It may be advantageous to create a public authority to manage resource recovery in an area. An authority may simplify regionalization, facilitate implementation, or be eligible for State funds. A drawback of authorities is that they are less responsive to the public than elected bodies are.

Procurement Strategy

Just as there is more than one technology for recycling municipal solid wastes, there is more than one strategy a city can choose to procure resource recovery services. In fact, when deciding its strategy, a city must make two related choices. The first is who should be the system designer, a consulting engineer who specializes in design and engineering services, or a system contractor whose services encompass both design and construction. Related to this choice is the second one, whether to acquire the plant by the traditional architectural and engineering (A & E) approach, to use a turn-key or full service approach, or to use a variation of these. (Actually there are many variations on these approaches, but these three are stressed for the purposes of demonstrating basic types of responsibility and risk allocations. Further variations, as well as the types of companies that can execute them, are discussed below.)

These choices are related, since consulting engineers usually offer only the A & E approach, while system contractors usually will only serve

on turn-key or full service projects. The methods by which the city hires these different system designers are also distinct, since consulting engineers and engineer-constructors are usually hired via negotiations, while system contractors are usually hired via a "competitively" bid RFP. (2)

Because the choices of designer and approach are coupled, they need not be discussed separately. The remainder of this section will be organized around the tradeoffs between the alternative approaches. (The techniques by which the services of a consulting engineer or of a system contractor are procured are discussed in the Procurement section of this paper.)

The three procurement approaches--A & E, turn-key, and full service--differ on the basis of how the various responsibilities of design, construction and operation are allocated between the city and the design firm. Table 2 displays the various job assignments. Each approach will now be discussed in detail.

Architectural and Engineering. This is the traditional approach cities have taken to procure public works like schools, bridges, or incinerators. It involves two main steps, the retention of an engineer to draw up plans and specifications for the desired capital improvement and the hiring of a construction contractor to construct the facility from these plans.

In the first step, the city hires an experienced consultant to perform the necessary architectural and engineering services for the desired facility. He is told specifically what the city wants and where to locate it. In the case of Ames, Iowa, for instance, the consultant was told to draw up plans for a plant to be located on East Lincoln Way that would mill and air classify 50 tons of waste an hour, modelled after the St. Louis-Union Electric Company project.

Later, with these plans firmly in hand, the city would go out for construction bids and would award the contract to the construction contractor with the lowest bid. His task would be to order the steel, cement, and process equipment, to hire the laborers, to supervise construction, and to bring the facility to completion.

This approach is almost always coupled with city ownership and operation and with public financing.

Turn-key. Under the turn-key approach, the city hires a system contractor to design, build, and start up a recovery system for the city for a price. Some pricing arrangements include cost plus fixed or percentage fee, a target price with incentives, or, though rarely, a guaranteed maximum price. As Table 2 shows, the city assigns sole responsibility for the execution of these steps to a single party.

A turn-key approach usually puts the city in the position of not having to accept the plant until it has been shown to operate according to specifications. The contract between the city and the contractor will stipulate acceptance tests that the plant must pass if the city is to take it over and pay for it. If it does not operate as specified in the contract, the city can refuse to accept it, leaving the contractor bearing the capital cost of construction. In reality, of course, the division of losses between the two parties is affected by the strength of the contract, the payment arrangements, and possibility that the city will be willing to accept an imperfect processing plant as opposed to a continuing solid waste problem. Generally speaking, a turn-key approach involves much less risk to the city than the alternative of constructing its plant via the traditional A & E approach mode.

The turn-key approach can be modified to increase the participation of the consulting engineer. One city built a steam-generating incinerator by dividing the project in two:

- a) All components essential to the production of steam (crane-to-stack), including the grate system, furnace, boilers, electrical controls, pollution control equipment, fans, feedwater treatment, and ash-removal system, were designed and supplied by a system contractor.
- b) The rest of the facility, consisting of more conventional components (buildings, driveways, tipping floor, etc.), were designed by the consulting engineer (working closely with the system contractor) and procured in the conventional manner.

Full Service. In the case of the full service approach, the system contractor offers the city a resource recovery service instead of a plant. The contractor finances and builds a plant to perform this service. The contractor owns it and is responsible for ensuring that it performs the recovery service throughout the life of the city's disposal contract (Table 2).

The system contractor will usually charge a set dump fee for each ton of solid waste delivered by the city for processing. This fee will vary over the life of the plant, according to escalator and renegotiation clauses in the contract between the city and the contractor. The contractor will make its profit and pay for its plant with the revenues from the dump fee and from the product sales. Contract life must be long enough to enable plant pay-off, usually 15 to 20 years.

A full-service contract shifts even more risk from the city to the system contractor since the system contractor is obligated to perform a certain service at a stipulated price. Cost escalators in the contract may transfer to the city some of the risks of higher than anticipated

TABLE 2
USUAL JOB ASSIGNMENTS UNDER DIFFERENT PROCUREMENT APPROACHES (3)

	Architectural and Engineering	Turn-key	Full Service
Design	consulting engineer	system contractor	system contractor
Let bids	city	system contractor	system contractor
Supervise construction	city or consulting engineer	system contractor	system contractor
Operate	city	city	system contractor
Own	city	city	system contractor

capital and operating costs, but, as in a turn-key approach, catastrophic failures would be the contractor's worry. (The city, in that case, would still have its solid waste to dispose of, but a performance bond by the contractor could somewhat compensate the city for its trouble.)

Other Procurement Approaches. There are several other ways to arrange for design, construction and start-up services. These arrangements differ from one another in the way in which lines of contractual accountability are drawn. For example, a project manager can be hired by a city to act as its agent in hiring and supervising the work of design and construction services and in procuring equipment and materials. Another example is the engineer-constructor, who performs the same services as a turn-key contractor (design, procurement of equipment, construction and start-up); but unlike turn-key contractors, engineer-constructors work under a cost-plus-fixed-fee or similar arrangement that does not involve a predetermined price. The engineer-constructor is similar to the project manager except that the engineer-constructor acts for himself and not as the city's agent.

The choice among these and other options is based on several criteria, including potential for process guarantee, responsibility to (and control by) the city, and the firmness of facility cost at the time the construction contract is awarded.

The amount of detail necessary to explain these other procurement approaches is beyond the scope of this report. For further information, the reader is referred to a report entitled Study of Single-Responsibility Concepts for Water Pollution Control Projects prepared for the U.S. Environmental Protection Agency by Bechtel Incorporated in April, 1974.

Relative Merits of Different Approaches. No one approach fits the needs of all cities. The Task Force's weighing of various factors will determine which approach to follow: A & E, turn-key, or full service.

A & E Approach Advantages and Disadvantages. One advantage is ease of procurement. Many cities planning for resource recovery prefer the A & E approach because it is easier to perform organizationally since the "rulebook" for it is "tried and tested", and since all the relevant city personnel know what is expected of them. In fact, State laws governing municipal procurement often make deviations from the A & E approach procedures difficult.

Ironically the turn-key and full service approaches to building a recovery plant should be faster than the A & E approach because one party is responsible for design and construction and can save time by ordering major equipment before all the design work is completed. But usually city law and tradition are ill-suited to these approaches and can cancel out the time-saving advantage.

A second advantage of the A & E approach is that it can be potentially the lowest cost solution to a city's problem. If the city hired a system contractor to design, construct, and possibly operate a recovery facility for the city, the cost to the city would include management fees (e.g. hiring and supervising of construction contractors) and a profit for the company. The city would pay a lower total price for the same physical facility by managing the procurement itself via the A & E approach route. Many people do argue that the inherent inefficiency of publicly-managed projects would wash out any savings here, though; the truth of this depends on the particular municipality and its track record in managing public works.

Another cost-reducing feature of the A & E approach is that the city need not pay a premium for the risk of system failure, which it would if a system contractor underwrote that risk. The city does not have the option of refusing a plant if it has accepted the A & E approach drawings from its consultant and farmed them out to a construction contractor. The contractor can only be liable for faults such as failing to put an I-beam where the blueprint specifies or putting too much sand in the cement. A faulty system concept is not his fault.

If the city selects the A & E approach, it is hoping to save the cost of the risk premium a system contractor would charge. The key disadvantage of the A & E approach is on the other side of the risk coin, for if the system fails to operate at the expected price or, worse yet, does not operate at all, the city has a financial and political embarrassment on its hands.

Another potential limitation of the A & E approach is that it is not applicable to those technologies that are patented by system contractors that require a turn-key or full service arrangement. It is also less likely to be used to implement the more developmental, and consequently more risky, technologies, since in those cases cautious city officials will probably prefer to transfer as much risk as possible over to a system contractor.

Turn-key and Full Service Advantages and Disadvantages. Turn-key and full service approaches are especially important today in light of the state of resource recovery technology, which is complex, expensive, and still largely unproven at the scale of operations that many cities require. It is generally assumed that there may be some scale-up problems when the larger systems are built, even if the pilot plants worked perfectly. Also, even in the best of circumstances, system debugging will be a necessary and non-trivial task. A laundry list of unexpected problems at OSWMP's St. Louis-Union Electric demonstration project gives a sampling of the variety of problems that require solution: materials bridging in conveyors, excessive wear in pneumatic feed pipes, air pollution uncertainties, and fire hazards.

The owner and operator of a recovery plant will have to come to grips with these malfunctions as they occur. From the standpoint of risk, it can be seen that turn-key or full service offers two key benefits for cities:

1. Deferred acceptance. The city bears only a fraction of the risk that these problems will be insoluble, since it pays for the plant only after it is working.

2. Direct experience. Turn-key and full service approaches allow the system developers' engineers to design and start up the plant, increasing the likelihood of success because they developed the concept and they have the most experience with it through their pilot plant work.

Full service has still other features. One is that it does not necessitate the city to staff the new plant with its existing sanitation workers, who may be ill-prepared to operate the new technology and possibly may even resent its introduction. Another is that it exempts the city from the problem of marketing the recovered products, transferring that responsibility to the contractor who may have more proficiency in that role anyway.

Most of the disadvantages of turn-key and full service approaches have already been discussed, such as possibly higher cost and the difficulties of procurement. An additional one is the city's loss of control in the selection of specific process equipment and design. This could have significant effect on economics. In the case of turn-key, the system contractor could, in his design, sacrifice operating economics in order to lower initial equipment and construction costs. The city might then be penalized over the lifetime of the plant by paying larger than necessary maintenance and operating costs. In the case of full service, the city may have no recourse in the event that the system contractor, for some reason, fails to install dump fee reducing technological or operational innovations that were unknown when the original contract was signed.

The problem of procuring a system designer to design and construct a resource recovery plant will now be discussed.

PROCUREMENT

Once the Task Force has selected the complete system package it desires, it must procure the services it needs to implement it. Depending on whether the Task Force wants to go the A & E approach, the turn-key, or the full service approach, it will have to retain the services of a system designer, be it a consulting engineer or a system contractor. It is the purpose of this section to examine the methods of doing so.

In the following, the stress will be on the hiring of system contractors, (in particular, on the use of RFP's), because this technique is relatively new to city officials and has proved to be a stumbling block.

Procuring a Consulting Engineer

The A & E approach in which the consulting engineer does the design work is often viewed as a price competitive approach, but this is only half right. The first step is not price competitive in the sense that the lowest bidder gets the contract, for the hiring of a consulting engineer never involves competition on the basis of price; the engineering community recommends against it. This is because bid prices do not reflect the competency and efficiency of the bidders, and a city's choice of a consultant is instead based upon such factors as technical qualifications, professional experience, prior performance, and personal and professional integrity.

Cities normally hire consulting engineers via a process of screening professional proposals, interviewing three to five of the top-ranking firms, and then negotiating a contract and a scope of work with the winner. General factors to be considered in evaluating and ranking are available from professional societies, as the various methods of contracting and compensation.

The second step of the A & E approach is price competitive, as any number of construction firms can respond when the city advertises for bids to construct the facility according to the consulting engineer's plans and specifications. The lowest responsible bidder will win the contract and will construct the facility, or the part he bid on, for the price he bid.

The first step in the A & E approach is the key one: choosing a consulting engineer. The Task Force must assure itself that the consulting engineer it chooses can design a system that will perform satisfactorily and can be constructed at a reasonable price. This assurance can only come from the Task Force's examination of three factors.

- whether the consulting engineer can demonstrate relevant and comprehensive experience in the recovery field. This includes knowledge of solid waste and its problems, as well as knowledge of the particular technology under discussion. One indicator would be experience, having successfully designed a plant of a similar size and technical concept.

- whether the proposed technical concept has been proven anywhere, either at pilot-or full-scale size. Since the city's money is at stake in the A & E approach, a "show-me" attitude is in order.
- whether the consulting engineer is confident of the product specifications of the plant's recovered output and whether he has matched them against the input requirements of the local markets. Here again, it is the city's loss if its products are unmarketable.

Not all engineering firms are likely to be able to fulfill the above conditions. The highly specialized nature of resource recovery coupled with the relatively small market for it means that only a relatively few firms will be able to allocate the manpower to study the field in depth and acquire sufficient "hands-on" design experience. Of course, a firm experienced in recovery technology may want to retain a local consulting engineer for his knowledge and perspective on the local disposal system and its problems.

The Task Force should not rest once it has chosen a consulting engineer to begin design; there are many preparations to be made for plant start-up. First, the management framework for the plant must be developed, to determine who will manage it, who will operate it, how the various jobs will be carried out, etc. Ideally, the city and its system designer will have developed "operating manuals" and will have recruited personnel for the facility before construction is complete.

A second task is marketing. The city must not wait until a product is being produced to sign contracts for its purchase; rather this should be an important activity all through the planning, design, and construction stages. If necessary, arrangements can be made to obtain sample products for marketing purposes from similar recovery plants in other cities. Officials of Lane County, Oregon, for instance, obtained shredded, air-classified solid waste from the St. Louis resource recovery plant to use for test-burning purposes in a local electric utility boiler.

With adequate preparation of personnel and other arrangements, the city will be able to begin operations soon after the construction contractor has finished his work.

Finally, the city usually will want an arrangement with the consulting engineer to assist the city during the shakedown phase. It also may want him to redesign any plant features that are found to perform inadequately, possibly without further charge. This is one form of performance guarantee the city can acquire under the A & E approach.

Procuring a System Contractor

The RFP approach for hiring a system contractor requires a great deal of sophistication on the Task Force's part to be successful, both in RFP preparation and in follow-through. The Task Force and its consultants must perform the following steps:

- a) prepare an RFP and distribute it to possible bidders,
- b) evaluate proposals and choose a winner,
- c) negotiate a contract and arrange financing.

After these steps, the winning system contractor will design and construct the facility. Then the contractor will either operate it or turn it over to the city to operate it, depending on whether the arrangement is for the turn-key approach or for the full service approach.

In the following, a general set of rules is offered that will increase the chance of success of the RFP approach. For specific help, the Task Force probably should obtain the services of consultants, for few cities can marshal internally all the necessary technical, managerial, legal, financial, and marketing expertise. To date, consulting engineers and management consultants have been especially helpful to cities, counties, and states involved in RFP preparation and proposal evaluation. It is important to obtain their help early to insure that avoidable complications do not arise in the later stages when they can be rectified only at the price of serious delay and great effort.

Specialized, in-depth help is mandatory because one city cannot adopt in its entirety the RFP or procurement procedures of another city, since each city has a unique set of opportunities and constraints. The following rules are intended only as general guidance and are insufficient in themselves to guide a city through a procurement.

In preparing and issuing the RFP, cities must be sensitive to how system contractors will react to it. Recently, system contractors have become increasingly concerned that cities are preparing RFP's and are "coming to the bargaining table" with inadequate preparation and with unreasonable demands. For example, RFP's have been issued by cities that have neglected to determine whether issuing an RFP and negotiating a contract were legal. Yet the cities expected the companies to spend \$50,000 in preparing a proposal and to make certain cost and performance guarantees. The results usually are postponed projects, which is unfortunate because most system contractors are new companies or new divisions in established companies, that cannot tolerate more than a few "false starts" or "blind alleys" before their managements decide to terminate their involvement in resource recovery.

Preparing the RFP. The RFP is a major document that details with a high level of specificity the city's desired resource recovery system, how system contractors may bid to provide this system, and how bids will be evaluated. It must be the culmination of the Task Force's and its consultants' conscientious work in the study and selection stages, and its final determination of the city's resource recovery requirements. Once the RFP is distributed to potential bidders, it cannot be amended without embarrassment to the Task Force and inconvenience to the bidders.

Thorough review can avoid the need for later RFP amendment. One procedure, recommended by EPA and followed by several cities, is to provide prospective bidders with a draft RFP and invite them to a "pre-solicitation conference" to discuss and comment on it. The burden on the systems contractors is small relative to the cost of preparing a proposal, and the city can change the draft RFP with relative ease. Then, after the final RFP has been issued a "bidder's conference" can be held to answer further questions. Cities should be mindful, however, that corporations may not be able or willing to communicate publically their negative reactions to an RFP. After all, cities want a "can do" attitude from all bidders; and corporations fear that criticism of the city's RFP may jeopardize their chances for winning the contract. Private sessions with individual bidders may be the best way for a city to receive candid comments on the draft RFP.

Four rules for RFP preparation follow:

1. Specify technical parameters. The RFP must contain specific technical parameters so that bidders know exactly what is desired of them. Performance specifications must be detailed and explicit so that (a) the companies know precisely what the city wants and (b) the proposals from these different companies will be comparable. Unless a specific process is required by a major customer (e.g., a utility agreeable to purchasing fuel), RFP's should not attempt to dictate specific system components. If the city wants the system contractor to be responsible for the performance of the system, (including saleability of the products), the contractor must have control over the design and construction of the system.

Of course, certain specifications for materials, labor, or design are required by local or Federal Laws (building codes and OSHA regulations are examples). The RFP should notify the bidders about all such requirements.

The RFP should specify that proposals must contain information in sufficient detail to enable the city to verify and evaluate the bidder's claims. For example, the city may stipulate in the RFP

that the facility must accommodate as many as 100 packer trucks per hour at peak periods and that no queuing will be permitted off the premises and that no truck shall be on the premises longer than 10 minutes. To determine whether a bidder's system will satisfy these requirements, the city should expect the proposal to contain information about such things as traffic patterns, length of driveways, number and types of scales, size of unloading areas, etc. But the city should not specify in the RFP how many scales are required; that is for the bidder to decide.

One group of specifications, environmental emissions, may be difficult to write, especially, for example, when air emissions from a new source must be integrated into a State Implementation Plan. To assure that a firm specification is developed and to assure close cooperation between the city and the local pollution control authorities, it is recommended that the pollution control authorities themselves write the appropriate sections of the RFP.

Performance specifications are an important part of the definition of the city's desired system and will have a significant impact on price. The lack of performance specifications will affect proposal comparability. For example, a city may desire a fail-safe processing plant to lower its dependence on its backup landfill. If this requirement for dependable performance is not explicit in the RFP, problems will arise when low-cost, non-redundant systems are proposed and must be evaluated alongside systems with dual processing lines and other reliability-increasing features. The Task Force group may have to decide questions such as:

- a) whether a system contractor with an otherwise good proposal should be allowed to revise his bid to include redundancy,
- b) whether a high-price proposal can legally be accepted if a non-redundant system proposal was low bid,
- c) whether a low-bidding, non-redundant proposal is just being used to "buy into" the project, since the system contractor may plan to raise his price drastically when the redundancy requirements become explicit.

2. Specify business arrangements. The RFP must specify the legal, financial, and managerial arrangements required by the city, so that all contractors can bid on the same overall package. This includes who will own and operate the plant, how and who will finance the plant, how dump fees will be paid, how product revenues will be shared, etc. The RFP should also contain a preliminary contract spelling out most of this information and explicitly stating how risks and responsibilities will be divided between the parties and what expectations the city has of the contractor.

These non-technical factors must be spelled out just as the technical specifications must be. Otherwise, it will be difficult to compare bid packages against each other since they may vary in so many factors. Also, the Task Force may find it likes one system contractor's technical ability and another one's management package. If the Task Force had specified a preferred management package in the RFP, the first company could have bid to it and could have given the Task Force all of what it wanted.

Another reason why the non-technical features must be explicit is that they impact strongly on price. Obviously, public versus private financing and 15 versus 20 year amortization periods will affect cost, but so too will contract provision about risks and responsibilities. Suppose the dependability-minded city in number 1 above decided to go full service and to insure reliability by making the cost of shutdowns great by putting a \$200,000 per day damage clause in the contract. If the system contractor knows this will be in the contract, he will certainly build in redundancy and make the city pay for it. But if this is not stipulated in the RFP, bidders will propose lower cost, non-redundant systems and will properly balk when the Task Force broaches it later.

Actually, any risk responsibility the Task Force puts upon the system contractor will affect the contingency he will add to his bid price and will thus affect the cost of the total system to the city. So the city must spell out all these risk assignments in the RFP if it is to get a true estimate of cost.

3. Dictate proposal format. The proposal procedure itself should stress comparability by laying down ground rules for proposals that will facilitate their eventual evaluation. The format of the proposals should be dictated; for instance, bid price sheets and a proposal table of contents should be included in the RFP. Of course, if the city's definition of what it wants is vague (10 year, 20 year contract?, city finances, company finances?), such refinements as bid sheets only give a dangerous illusion of comparability, for the factors that are not included on the bid sheets are far more important than the conditional numbers that are.

The Procurement section (SW-157.5) of this Guide series discusses the RFP process in greater detail and gives a listing of the variety of items that might be included in an RFP, from the technical specifications, to the bid format, to the contract. Not all items listed there are necessary, but each should be explicitly considered by the Task Force being excluded.

4. Require qualifications. The RFP should require that bidders demonstrate technical and financial capability. The Task Force might even pre-qualify bidders in cities where that is legal.

Stressing qualifications is important because it is a rare city that will be able to judge accurately the technical and economic merits of a complex resource recovery proposal, even with the help of a consultant. But it can hedge against the risks of escalating costs, unmarketable products, and process breakdowns by depending on companies with demonstrable prior experience in solid waste and resource recovery, and with the financial capability to stay afloat through the false starts and down periods that are inevitable.

Proven technical experience can often take the form of resource recovery pilot plant work and large-scale solid waste operations. A functioning plant, even of pilot-scale, is worth a thousand advertising brochures.

Financial capability is another qualification cities should require since performance guarantees in the contract do not help the city if they only drive the system contractor to the bankruptcy court. In fact, there is the danger that a small company will assume the city's disposal function long enough for the city to lose its own disposal capability and then find that it can not continue at its quoted disposal price. The company can issue the valid ultimatum: "increase the dump fee or we will go under." All the contract guarantees in the world will not make the city's garbage disappear the next day.

The city might guard against such a scenario by hiring a company with a solid financial background. It might require from bidders things like a strong financial history, substantial assets (or performance bonds), and experience with projects of comparable magnitude. Naturally, if a subsidiary is set up locally to bid a project, the final contracts must look through the subsidiary back to the parent company.

The above bidder qualifications should be called for and considered in the proposals stage, but the city should address itself to this whole question much earlier as well. If a city is sure that a potential bidder will not meet the experience or financial qualifications, it is foolish to allow him to enter a substantive bid. It is hard to throw out a low bidder after he has outlined his plan, especially if the plan has flaws which are obvious only to the technically sophisticated.

Therefore, a pre-qualifying round of bids, where allowed by law, is a good idea. The city can zero in on a particular system concept and call for the technical and financial qualifications of companies with relevant experience. Then, the city can set a minimum standard and narrow the field substantially. It must be remembered, of course, that the remaining bidders are still not "equal" and the lowest bid should not necessarily be accepted; rather, relative capability should still be a criterion in the bidding round to follow, albeit a less important one.

Non-competitive Procurement. An option open to some cities is to bypass the RFP altogether and negotiate directly with one or a few system designers to procure a system. These might be selected on the basis of the RFQ competition (as discussed on page 11). In a new field like resource recovery, it may be as wise to "go with the man," as to "go with the system." The technologies available may be uncertain, but many reputations are not.

A negotiated procurement allows the Task Force to engage in one-to-one discussions phased over many months, during which time it can gain and digest the information needed to choose a system that serves the city's purposes and to develop the outline of a contract that protects its interests. Such negotiations do not necessarily have to lead to a final contract award or preclude concurrent discussions with other companies or outside consultants. Nor do they preclude an eventual RFP, if the city decides that many companies could provide the decided-upon service.

Of course, in most cities, a negotiated award is probably unacceptable, either legally or politically. Negotiated procurement has its advantages. This is testified to by its common use by the private sector.

Proposal Evaluation. The better the RFP, the easier the job of evaluating proposals because each company will be bidding comparable system packages and the choice will be between "apples and apples." Price can now play the key role in the decision: the construction price if it is a turn-key project, or the dump fee if it is a full service project. The Procurement section of this Guides Series discusses the evaluation process in detail.

Contract Negotiation. In most cases, even with a good RFP, proposals may not be comparable in all respects. Therefore, some negotiation will be necessary. The city will have two choices:

- (a) select a winner and negotiate a contract.
- (b) select two or more finalists and negotiate in one of the following ways:
 - (1) sequentially, beginning with the best proposer.
 - (2) simultaneously with all finalists.

Selecting two or more finalists is recommended to retain the proposers in a competitive situation; and the city can retain some leverage at the bargaining table.

The basis for negotiations will be the preliminary contract contained in the RFP, though deviations from it will probably be necessary to accommodate particular needs and concerns of the finalists. Substantial deviations should be avoided as they could appreciably affect the cost picture and would be unfair to the bidders who have been eliminated.

Legal and financial counsel at this stage is important, and both the Task Force and the system contractor may wish to retain it. This is especially true in the case of the full service approach because the contract will be complicated since it must span a 15 to 20 year period to assure a reasonable plant payback time. The contract must anticipate the myriad of situations that could occur in this time-new technologies, natural disasters, new laws-and make provisions for them.

City attorneys usually do not have sufficient experience in writing contracts for long-lived, capital-intensive service facilities; they are more familiar with short-term service contracts or outright purchases of capital facilities. Expertise with turn-key and full service contracts will likely be found in law firms that deal with the private sector where long-term contracts are more common.

Financial assistance must be recruited, too, if it has not been done already, to insure that the contract that is signed can be financed. This can be a problem if project financing by PCRB's or municipal revenue bonds is involved. This is because bond buyers must be convinced that the project will succeed and that the bonds can be paid off. Not only does this require that the technical plan get the seal of approval from independent engineers, but that the contract between the city and the contractor insure that a sufficient stream of revenues will be generated to amortize the investment, even in the face of changing solid waste and market conditions over a period of 15 to 20 years. Therefore, provisions that may be necessary include:

- a) Put or pay provisions.--requiring that the city pay for a guaranteed minimum tonnage of waste to be processed, whether it is delivered or not,

- b) Composition change adjustments.--to compensate the plant operators for changes in the waste stream that affect the recovered product revenues (e.g., can bans, separate collection drives),

- c) Price adjustment.--if new environmental standards require further capitalization or more expensive operating procedures.

In effect, the city must be willing to share some or all of the risks of such changes if construction funds are to be raised.

It is to the benefit of all parties that the contract be as explicit as possible to avoid misunderstandings later. Terms like "recovered resources" and "inert residue" must be defined in operational terms that a court can understand. In the case of a turn-key approach, the standards for acceptance of the facility after start-up must be spelled out; requirements that the plant "perform satisfactorily" are vague and unenforceable. Instead, a set of test procedures should be specified.

Such precision is also necessary in the area of environmental standards that the plant must meet. Agreements reached in advance must include: procedures for calling for tests, responsibility for performing the tests, and the method of correcting deficiencies.

In the case of the full service approach, it may be useful to set up in the contract an arbitration board so that adjustments in the city-contractor relationship can be made over the life of the contract as required. Some contingencies are certain to be overlooked, and only an arbitration procedure can give the project the flexibility necessary. A threat to break the contract on a technicality is a very blunt instrument for accommodation ten years down the road.

Construction Completion and Start-up. The construction completion and plant start-up stages should create no problems for the city if a reliable firm has been hired and a comprehensive contract has been written. Technical problems may appear and may be costly to correct, but a clear specification of responsibilities will insure that the contractor will put his effort into solving problems rather than searching for a way to break the contract. And troubleshooting by the system contractor is encouraged if the contract contains financial incentives like delay penalties and dump fees that depend on the quality of processing.

This discussion ends here because, at this stage, the city is beginning to return to familiar ground; if its Task Force has done its work properly, there should be no catastrophic surprises ahead.

FOOTNOTES

1. A system designer need not be a single company, but can be a consortium of companies acting as a single body in relation to the city. Consortiums might include an engineering firm and a construction firm, or an engineering firm, a construction firm, and an operations firm, in a joint venture to handle the city's wastes.
2. Naturally, there are exceptions, such as in Monroe County, New York, where the County is following a modified A & E approach in which a system contractor, selected by an RFP competition, provides only "professional services". This variation was used because the County might have violated New York State's competitive bidding laws if the contractor had been given formal responsibility for construction. Another variation is a negotiated procurement of a system contractor's services. This approach is often impossible under existing laws.
3. This table indicates only those services provided by system designers that relate to plant design, construction, and operation. Other services are also necessary, although they are not included in the table. Regardless of which of the three approaches is followed, cities will require consultants to execute a myriad of tasks, including performing feasibility studies, surveying markets, drafting authorizing legislation, preparing RFP's, evaluating proposals, preparing contracts, obtaining financing, and acting as a liaison between the city and its chosen system designer. Such services may be provided by consulting engineers, management consultants, law firms, etc.

u01383